: Sﬁ“kgfgﬁﬂ:ﬁ Ly  CHANGE ORDER (CO) CO No.: 00167

TITLE: Utility Relocations to Accommodate UPRR- DATE: 5/8/2018
Design Only
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perinl/Zachry/Parsons, a Joint Venture

1401 Fulton Street

Suite 400
Fresno, CA 93721
DESCRIPTION OF CHANGE:

This Change Order compensates the Contractor to design, relocate and/or protect in place affected utilities as a result of
the Union Pacific Railroad (UPRR) Centralized Traffic Control (CTC) System, Fresno Material Yard, and Belmont Bridge
Removal. impacted utility companies, including but are not limited, to Kinder Morgan, Fresno Irrigation District, PGS&E,
AT&T, and any other applicable fiber optic companies. Changes include but are not limited to the following:

» UPRR Centralized Control System
1. Kinder Morgan (O2-1) relocation of approximately 4000 feet to the North
2. Qwest (T4-5) relocation of approximately 2300 feet to the North
3. Level 3 (T3-10) relocation of approximately 1000 feet to the North

¢ Fresno Material Yard
1. Level 3 (T3-19) relocation of approximately 600 feet to the North

2. Kinder Morgan (02-1)- Included in PCO-0425

o Belmont Bridge Removal
1. Kinder Morgan (O2-1) relocation of approximately 850 fest to the North

2. TW Telecom (T6-2) relocation of approximately 500 feet to the North
3. Fresno Trench: Structural Analysis with independent structural calculations due to the relocation for TW

Telecom, Comcast, and PG&E
4. Intrusion Protection Barrier at Fresno Trench: Structural Analysis with independent structural calculations due

to the relocation for the COF Water Line, TW Telecom, Comcast, and PG&E

This change does not include the relocation of the City of Fresno Water Line (W2-08, W2-1 0) south of Belmont Avenue.
This relocation will be considered separately.

EXTRA WORK AT AGREED LUMP SUM;
For this work, the Contractor shall be paid the agreed lump sum of $244,208.00. This lump sum constitutes full and
complete compensation for providing all design services, including all markups by reason of this change.

By execution of this Change Order, the Contractor agrees that no additional compensation shall be pald for the design of
the utility conflicts described above unless otherwise directed.

TIME ADJUSTMENT:
Any delay due to this change order, if any and if determined to be a controlling operation, shall be evaluated under a

separate change order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption
Damages,” of the General Provisions.”
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Total: $244,208.00

Page 1of 2

Contractor California High-Speed Rail Authority P

A ce by Submitted by Recommended by Approved by
Z AN iiﬁ —




CALIFORNIA

High-Speed Reil Authority CHANGE ORDER (CO) CO No.: 00167
TITLE: Utility Relocations to Accommodate UPRR- DATE: 5/9/2018
Design Only
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance: and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed In Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticlpated impacts or amounts that may be incurred as a result of the evant or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
Justified as to entitiement and amount of money and/or time requested and has no reason to belleve and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none” if no
such Subcontractors are involved] are swom certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor PerinjiZachry/Parsons, « Joint Venture
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